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ESTIMATE RUN 05/31/2011

ESTIMATE SUMMARY 08:40:15

CONTID: C17170         ESTIMATE NO: 0015 PROG 2005

PCN: 17170-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ALAMEDA BRIDGE OVER I-25 PERCENT TIME:

PROJECT NO: ES6 C010-101                  

ALAMEDA BRIDGE OVER I-25

NAME OF ROAD: I-25

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 05/20/2011 DATE TIME STARTED 04/01/2010

6663 COLORADO BLVD. DATE LET 12/30/2009 DATE WORK BEGAN 04/01/2010

 DATE AWARDED 01/25/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/10/2010 DATE ACCEPTED

COMMERCE CITY CO80022     303/287-8905 DATE NOTICE TO PROCEED 04/01/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 30,648,814.30 PARTICIPATING $ $ 609,076.62

AWARD PROJECT AMT: 23,723,233.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 105,302.01

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.58

WORK DAYS

WORK DAYS

50.51%

15,169,621.46

609,076.62

714,378.63

714,378.63

$

$

$

$

15,479,192.84

0.00

15,479,192.84

344,553.44

15,823,746.28

-355,848.50

0.00

15,467,897.78

0.00

AMOUNT DUE 15,467,897.78 714,378.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 714,378.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

274.0 TIME ALLOW: 502

ORIG TIME ALLOW: 500
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PCN: 17170-BID    ESTIMATE RUN 05/31/2011

PROJECT: ES6 C010-101                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

31,500.00000 31,500.001.000

0.00

0010 Removal of Structure 10.000

5.000

202-00001  
 

15.000

EACH

730.00000 10,950.0015.000

3,650.00

0015 *Removal of Tree 99.000

0.000

202-00010  
 

109.000

EACH

210.00000 20,790.0099.000

0.00

0020 Tree Trimming 0.000

0.000

202-00011  
 

20.000

EACH

790.00000 0.000.000

0.00

0025 *Removal of Inlet 5.000

6.000

202-00019  
 

26.000

EACH

460.00000 5,060.0011.000

2,760.00

0030 *Removal of Manhole 4.000

1.000

202-00021  
 

13.000

EACH

475.00000 2,375.005.000

475.00

0035 *Removal of Pipe 511.000

1,007.000

202-00035  
 

5,443.000

LF  

13.20000 20,037.601,518.000

13,292.40

0040 *Removal of Wall 0.750

0.250

202-00165  
 

1.000

L S 

3,150.00000 3,150.001.000

787.50

0045 *Removal of Concrete Median Cover Material 149.000

0.000

202-00190  
 

393.000

SY  

4.20000 625.80149.000

0.00

0050 *Removal of Sidewalk 365.000

24.000

202-00200  
 

406.000

SY  

5.25000 2,042.25389.000

126.00

0055 *Removal of Curb and Gutter 2,024.000

56.000

202-00203  
 

6,479.000

LF  

4.20000 8,736.002,080.000

235.20
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PCN: 17170-BID    ESTIMATE RUN 05/31/2011

PROJECT: ES6 C010-101                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

20.000

SY  

7.35000 0.000.000

0.00

0065 *Removal of Concrete Pavement 838.000

0.000

202-00210  
 

838.000

SY  

15.75000 13,198.50838.000

0.00

0070 *Removal of Asphalt Mat 10,424.000

1,027.000

202-00220  
 

37,690.000

SY  

4.20000 48,094.2011,451.000

4,313.40

0075 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

2,109.000

SY  

3.00000 0.000.000

0.00

0080 Removal of Pavement Marking 6,444.000

0.000

202-00250  
 

14,000.000

SF  

0.95000 6,121.806,444.000

0.00

0085 *Removal of Light Standard 14.000

0.000

202-00700  
 

14.000

EACH

205.00000 2,870.0014.000

0.00

0090 *Removal of Luminaire (TRAFFIC) 3.000

0.000

202-00750  
 

5.000

EACH

53.50000 160.503.000

0.00

0095 *Removal of Luminaire (BRIDGE) 8.000

0.000

202-00750  
 

8.000

EACH

53.50000 428.008.000

0.00

0100 Removal of Overhead Sign Structure 4.000

0.000

202-00805  
 

4.000

EACH

7,400.00000 29,600.004.000

0.00

0105 Removal of Ground Sign 11.000

0.000

202-00810  
 

28.000

EACH

89.00000 979.0011.000

0.00

0110 Removal of Sign Panel 2.000

0.000

202-00821  
 

21.000

EACH

89.00000 178.002.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 05/31/2011

PROJECT: ES6 C010-101                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

2,625.00000 2,625.001.000

0.00

0120 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

1.000

EACH

1,025.00000 0.000.000

0.00

0125 *Removal of Fence 482.000

0.000

202-01000  
 

561.000

LF  

5.25000 2,530.50482.000

0.00

0130 Removal of Guardrail Type 7 2,798.000

40.000

202-01170  
 

3,484.000

LF  

6.50000 18,447.002,838.000

260.00

0135 *Removal of End Anchorage 1.000

0.000

202-01300  
 

2.000

EACH

165.00000 165.001.000

0.00

0140 *Plug Structure 2.000

0.000

202-04000  
 

7.000

EACH

158.00000 316.002.000

0.00

0145 *Plug Culvert 3.000

0.000

202-04001  
 

7.000

EACH

790.00000 2,370.003.000

0.00

0150 *Clean Valve Box 0.000

0.000

202-04005  
 

2.000

EACH

460.00000 0.000.000

0.00

0155 *Abandon Well 0.000

0.000

202-04100  
 

1.000

EACH

1,625.00000 0.000.000

0.00

0160 *Unclassified Excavation (Complete In Place) 69,347.000

4,750.000

203-00010  
 

90,180.000

CY  

5.75000 426,057.7574,097.000

27,312.50

0165 *Blading 39.500

0.000

203-01500  
 

80.000

HOUR

105.00000 4,147.5039.500

0.00
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PCN: 17170-BID    ESTIMATE RUN 05/31/2011

PROJECT: ES6 C010-101                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Potholing 239.000

7.000

203-01597  
 

246.000

HOUR

184.00000 45,264.00246.000

1,288.00

0175 *Sweeping (With Pickup Broom) 196.000

12.000

203-01622  
 

210.000

HOUR

156.00000 32,448.00208.000

1,872.00

0180 *Shoring (Area 4) 0.000

0.000

206-01784  
 

1.000

L S 

320,000.00000 0.000.000

0.00

0185 *Shoring (Area 8) 0.500

0.000

206-01788  
 

1.000

L S 

73,000.00000 36,500.000.500

0.00

0190 *Shoring (Area 9) 0.700

0.000

206-01789  
 

1.000

L S 

1,000,000.00000 700,000.000.700

0.00

0195 Erosion Log (12 Inch) 421.000

20.000

208-00002  
 

1,960.000

LF  

5.50000 2,425.50441.000

110.00

0200 Silt Fence 6,722.000

890.000

208-00020  
 

7,612.000

LF  

2.00000 15,224.007,612.000

1,780.00

0205 Gravel Bag 1,302.000

111.000

208-00034  
 

1,413.000

LF  

12.50000 17,662.501,413.000

1,387.50

0210 Concrete Washout Structure 5.000

0.000

208-00045  
 

6.000

EACH

1,085.00000 5,425.005.000

0.00

0215 Storm Drain Inlet Protection 51.000

13.000

208-00050  
 

118.000

EACH

270.00000 17,280.0064.000

3,510.00

0220 *Vehicle Tracking Pad 16.000

0.000

208-00070  
 

16.000

EACH

1,470.00000 23,520.0016.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 05/31/2011

PROJECT: ES6 C010-101                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Labor) 1,261.500

121.000

208-00103  
 

1,382.500

HOUR

40.00000 55,300.001,382.500

4,840.00

0230 Removal and Disposal of Sediment (Equipment) 85.500

0.000

208-00105  
 

85.500

HOUR

58.00000 4,959.0085.500

0.00

0235 *Erosion Control Supervisor 261.000

20.000

208-00206  
 

500.000

DAY 

70.00000 19,670.00281.000

1,400.00

0240 *Time-Released Water Product 0.000

0.000

209-00200  
 

11,000.000

EACH

8.25000 0.000.000

0.00

0245 *Reset TV Cameras 3.000

0.000

210-00473  
 

3.000

EACH

540.00000 1,620.003.000

0.00

0250 *Reset Light Standard 3.000

0.000

210-00750  
 

9.000

EACH

350.00000 1,050.003.000

0.00

0255 Reset Ground Sign 0.000

0.000

210-00810  
 

3.000

EACH

158.00000 0.000.000

0.00

0260 Reset Sign Panel 0.000

0.000

210-00815  
 

2.000

EACH

158.00000 0.000.000

0.00

0265 *Reset Variable Message Sign 0.500

0.000

210-00820  
 

1.000

EACH

6,240.00000 3,120.000.500

0.00

0270 *Reset Traffic Counter (Permanent) 4.000

0.000

210-00910  
 

4.000

EACH

650.00000 2,600.004.000

0.00

0275 *Adjust Manhole 0.000

0.000

210-04010  
 

5.000

EACH

635.00000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 05/31/2011

PROJECT: ES6 C010-101                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Modify Manhole 4.000

0.000

210-04015  
 

4.000

EACH

1,140.00000 4,560.004.000

0.00

0285 *Modify Inlet 0.750

0.000

210-04020  
 

5.000

EACH

3,950.00000 2,962.500.750

0.00

0290 *Adjust Valve Box 0.000

0.000

210-04050  
 

4.000

EACH

290.00000 0.000.000

0.00

0295 *Dewatering 0.500

0.050

211-03005  
 

1.000

L S 

550,000.00000 302,500.000.550

27,500.00

0300 *Seeding (Native) 0.000

0.000

212-00006  
 

16.000

ACRE

330.00000 0.000.000

0.00

0305 *Soil Conditioning 0.000

0.000

212-00032  
 

16.000

ACRE

3,060.00000 0.000.000

0.00

0310 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

16.000

ACRE

420.00000 0.000.000

0.00

0315 *Flexible Growth Medium 0.300

0.000

213-00009  
 

1.300

ACRE

935.00000 280.500.300

0.00

0320 *Mulch Tackifier 0.000

0.000

213-00061  
 

3,200.000

LB  

2.10000 0.000.000

0.00

0325 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

15,500.00000 0.000.000

0.00

0330 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

51.000

EACH

41.50000 0.000.000

0.00



CONTID: C17170         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 17170-BID    ESTIMATE RUN 05/31/2011

PROJECT: ES6 C010-101                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Soil Retention Blanket (Biodegradable Straw/Co conut) 0.000

0.000

216-00042  
 

3,620.000

SY  

3.10000 0.000.000

0.00

0340 *Herbicide Treatment 0.000

0.000

217-00020  
 

40.000

HOUR

104.00000 0.000.000

0.00

0345 *Wildlife Biologist 6.500

0.000

240-00000  
 

40.000

HOUR

68.00000 442.006.500

0.00

0350 *Environmental Health and Safety Management 0.700

0.000

250-00010  
 

1.000

L S 

4,200.00000 2,940.000.700

0.00

0355 *Monitoring Technician 1,329.000

139.500

250-00050  
 

1,468.500

HOUR

36.75000 53,967.381,468.500

5,126.63

0360 *Health and Safety Officer 1,107.800

4.500

250-00110  
 

1,112.300

HOUR

57.50000 63,957.251,112.300

258.75

0365 *Material Sampling and Delivery 44.000

0.000

250-00120  
 

100.000

EACH

42.00000 1,848.0044.000

0.00

0370 *Material Handling (Stockpile) 4,554.000

1,493.000

250-00200  
 

26,000.000

CY  

4.45000 26,909.156,047.000

6,643.85

0375 *Solid Waste Disposal 16,470.000

108.000

250-00210  
 

25,500.000

CY  

19.75000 327,415.5016,578.000

2,133.00

0380 *Aggregate Base Course (Class 6) 341.540

0.000

304-06000  
 

24,845.000

TON 

10.00000 3,415.40341.540

0.00

0385 *Aggregate Base Course (Class 6) 412.000

0.000

304-06007  
 

412.000

CY  

23.00000 9,476.00412.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 05/31/2011

PROJECT: ES6 C010-101                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Hot Mix Asphalt (Patching) (Asphalt) 510.270

52.350

403-00720  
 

795.000

TON 

114.00000 64,138.68562.620

5,967.90

0395 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

1,886.000

TON 

86.00000 0.000.000

0.00

0400 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,282.190

0.000

403-33841  
 

9,715.000

TON 

43.50000 99,275.272,282.190

0.00

0405 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

1,000.000

TON 

65.50000 0.000.000

0.00

0410 *Emulsified Asphalt (Slow-Setting) 270.000

4.000

411-10255  
 

6,816.000

GAL 

3.00000 822.00274.000

12.00

0415 *Concrete Pavement (13 Inch) 0.000

0.000

412-01300  
 

29,723.000

SY  

50.00000 0.000.000

0.00

0415 MATERIAL ALLOWANCE Tie Bars 29,722.589

0.000SY  

0.52990 15,750.0029,722.589

0.00

0415 MATERIAL ALLOWANCE Dowel Baskets 29,722.901

0.000SY  

2.71094 80,577.0029,722.901

0.00

0420 *Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

1,200.000

SY  

3.10000 0.000.000

0.00

0425 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

68.000

LF  

108.00000 0.000.000

0.00

0430 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

21.000

LF  

145.00000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 05/31/2011

PROJECT: ES6 C010-101                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

76.000

LF  

155.00000 0.000.000

0.00

0440 *Riprap (Special) (D50=9 INCH) 291.000

0.000

506-00010  
 

386.000

CY  

68.00000 19,788.00291.000

0.00

0445 *Grouted Riprap 43.000

0.000

506-00035  
 

164.000

SY  

310.00000 13,330.0043.000

0.00

0450 *Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

101.000

LF  

120.00000 0.000.000

0.00

0450 MATERIAL ALLOWANCE Railing 0.000

101.000LF  

91.00000 9,191.00101.000

9,191.00

0455 Concrete Class B 8.500

0.000

601-01000  
 

118.000

CY  

410.00000 3,485.008.500

0.00

0460 *Reinforcing Steel 420.000

0.000

602-00000  
 

10,420.000

LB  

0.46000 193.20420.000

0.00

0465 *15 Inch Reinforced Concrete Pipe (Complete In Place) 597.000

198.000

603-01155  
 

1,075.000

LF  

103.00000 81,885.00795.000

20,394.00

0470 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,045.000

553.000

603-01185  
 

1,601.000

LF  

74.00000 118,252.001,598.000

40,922.00

0475 *24 Inch Reinforced Concrete Pipe (Complete In Place) 148.000

112.000

603-01245  
 

303.000

LF  

70.00000 18,200.00260.000

7,840.00

0480 *30 Inch Reinforced Concrete Pipe (Complete In Place) 921.000

0.000

603-01305  
 

947.000

LF  

115.00000 105,915.00921.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 05/31/2011

PROJECT: ES6 C010-101                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *36 Inch Reinforced Concrete Pipe (Complete In Place) 157.000

0.000

603-01365  
 

170.000

LF  

125.00000 19,625.00157.000

0.00

0490 *48 Inch Reinforced Concrete Pipe (Complete In Place) 52.000

0.000

603-01485  
 

52.000

LF  

150.00000 7,800.0052.000

0.00

0495 *15 Inch Reinforced Concrete End Section 0.000

0.000

603-05015  
 

1.000

EACH

1,115.00000 0.000.000

0.00

0500 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

2.000

EACH

1,385.00000 0.000.000

0.00

0505 *36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0510 *48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

1.000

EACH

2,430.00000 2,430.001.000

0.00

0515 *30 Inch Reinforced Concrete Pipe (Jacked) Clas s V Pipe 0.000

0.000

603-07300  
 

0.000

LF  

1,250.00000 0.000.000

0.00

0520 *8 Inch Plastic Pipe 1,737.000

282.000

603-50008  
 

2,019.000

LF  

81.25000 164,043.752,019.000

22,912.50

0525 *30 Inch Plastic Pipe 798.000

0.000

603-50030  
 

1,182.000

LF  

137.00000 109,326.00798.000

0.00

0530 *5x3 Foot Concrete Box Culvert (Precast) 106.000

0.000

603-70503  
 

106.000

LF  

304.00000 32,224.00106.000

0.00

0530 MATERIAL ALLOWANCE CBC Materials 0.000

0.000LF  

66.02303 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 05/31/2011

PROJECT: ES6 C010-101                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2.000

EACH

3,890.00000 3,890.001.000

0.00

0540 *Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

1.000

EACH

4,675.00000 4,675.001.000

0.00

0545 *Inlet Type C (Special) 0.000

0.000

604-00350  
 

1.000

EACH

4,250.00000 0.000.000

0.00

0550 *Inlet Type 16 (10 Foot) 1.000

1.000

604-16010  
 

2.000

EACH

4,545.00000 9,090.002.000

4,545.00

0555 *Inlet Type 16 (Single) (Special) 3.000

1.000

604-16050  
 

4.000

EACH

4,790.00000 19,160.004.000

4,790.00

0560 *Outlet Structure 0.000

0.000

604-20001  
 

1.000

L S 

45,130.00000 0.000.000

0.00

0565 *Vane Grate Inlet (5 Foot) 0.000

2.000

604-25005  
 

2.000

EACH

3,890.00000 7,780.002.000

7,780.00

0570 *Vane Grate Inlet (15 Foot) 0.000

1.000

604-25015  
 

1.000

EACH

6,470.00000 6,470.001.000

6,470.00

0575 *Vane Grate Inlet (Double) (5 Foot) 3.000

3.000

604-26005  
 

8.000

EACH

5,150.00000 30,900.006.000

15,450.00

0580 *Vane Grate Inlet Special (Double) (5 Foot) 0.000

0.000

604-26006  
 

1.000

EACH

5,675.00000 0.000.000

0.00

0585 *Vane Grate Inlet (Double) (10 Foot) 6.000

1.000

604-26010  
 

11.000

EACH

5,925.00000 41,475.007.000

5,925.00
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PCN: 17170-BID    ESTIMATE RUN 05/31/2011

PROJECT: ES6 C010-101                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 *Vane Grate Inlet Special (Double) (10 Foot) 3.000

4.000

604-26011  
 

7.000

EACH

6,240.00000 43,680.007.000

24,960.00

0595 *Manhole Slab Base (Special) (SPECIAL)(25 FOOT) (5 FOOT 
DIAMETER)

0.000

0.000

604-30000  
 

3.000

EACH

7,000.00000 0.000.000

0.00

0600 *Manhole Slab Base (Special) (SPECIAL)(15 FOOT) (5 FOOT 
DIAMETER)

2.000

0.000

604-30000  
 

3.000

EACH

4,270.00000 8,540.002.000

0.00

0605 *Manhole Slab Base (Special) (SPECIAL)(20 FOOT) (6 FOOT 
DIAMETER(

0.000

0.000

604-30000  
 

1.000

EACH

5,900.00000 0.000.000

0.00

0610 *Manhole Slab Base (Special) (SPECIAL)(10 FOOT) (6 FOOT 
DIAMETER)

1.000

0.000

604-30000  
 

2.000

EACH

2,830.00000 2,830.001.000

0.00

0615 *Manhole Slab Base (Special) (SPECIAL)(25 FOOT) (9 FOOT 
DIAMETER)

0.000

0.000

604-30000  
 

0.000

EACH

36,700.00000 0.000.000

0.00

0620 *Manhole Slab Base (10 Foot) 7.000

3.000

604-30010  
 

10.000

EACH

1,910.00000 19,100.0010.000

5,730.00

0625 *Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

2.000

EACH

3,390.00000 6,780.002.000

0.00

0630 *Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

2.000

EACH

4,365.00000 4,365.001.000

0.00

0635 *Manhole Box Base (10 Foot) 1.000

0.000

604-31010  
 

2.000

EACH

9,745.00000 9,745.001.000

0.00

0640 Manhole Special 1.000

0.000

604-39000  
 

1.000

EACH

8,310.00000 8,310.001.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 05/31/2011
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 *Manhole Special (5 Foot) 2.000

0.000

604-39005  
 

3.000

EACH

2,070.00000 4,140.002.000

0.00

0650 *Manhole Special (10 Foot) 2.000

0.000

604-39010  
 

3.000

EACH

2,200.00000 4,400.002.000

0.00

0655 *Manhole Special (20 Foot) 1.000

0.000

604-39020  
 

1.000

EACH

4,720.00000 4,720.001.000

0.00

0660 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

980.000

LF  

14.00000 0.000.000

0.00

0665 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

1,953.000

LF  

53.00000 0.000.000

0.00

0670 *Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

80.000

LF  

63.00000 0.000.000

0.00

0675 *Guardrail Type 7 (Style CC)(Concrete Glare Scr een) 0.000

0.000

606-00725  
 

1,573.000

LF  

78.00000 0.000.000

0.00

0680 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

2,839.000

LF  

63.00000 0.000.000

0.00

0685 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

1,068.000

LF  

105.00000 0.000.000

0.00

0690 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

5.000

EACH

610.00000 0.000.000

0.00

0695 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

1,135.00000 0.000.000

0.00
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NO.
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NO.
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DESCRIPTION
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

2.000

EACH

1,595.00000 0.000.000

0.00

0705 Fence (Plastic) 3,284.000

0.000

607-11525  
 

3,284.000

LF  

3.70000 12,150.803,284.000

0.00

0710 Concrete Sidewalk (6 Inch) 153.000

0.000

608-00006  
 

421.000

SY  

36.50000 5,584.50153.000

0.00

0715 Concrete Curb Ramp 21.000

0.000

608-00010  
 

45.000

SY  

115.00000 2,415.0021.000

0.00

0720 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

472.000

LF  

14.00000 0.000.000

0.00

0725 Curb and Gutter Type 2 (Section II-B) 793.000

0.000

609-21020  
 

978.000

LF  

15.00000 11,895.00793.000

0.00

0730 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

3,423.000

SF  

7.00000 0.000.000

0.00

0735 Delineator (Type I) 0.000

0.000

612-00001  
 

36.000

EACH

23.00000 0.000.000

0.00

0740 Delineator (Type II) 0.000

0.000

612-00002  
 

15.000

EACH

24.00000 0.000.000

0.00

0745 Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

8.000

EACH

10.50000 0.000.000

0.00

0750 Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

35.000

EACH

11.50000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 *1 Inch Electrical Conduit 312.000

76.000

613-00100  
 

3,295.000

LF  

4.20000 1,629.60388.000

319.20

0760 *3 Inch Electrical Conduit 181.000

0.000

613-00300  
 

2,150.000

LF  

11.50000 2,081.50181.000

0.00

0765 *2 Inch Electrical Conduit (Plastic) 4,843.000

403.000

613-01200  
 

5,246.000

LF  

8.10000 42,492.605,246.000

3,264.30

0770 *3 Inch Electrical Conduit (Plastic) 10,388.000

295.000

613-01300  
 

10,683.000

LF  

9.45000 100,954.3510,683.000

2,787.75

0775 *4 Inch Electrical Conduit (Plastic) 1,406.000

0.000

613-01400  
 

1,406.000

LF  

11.55000 16,239.301,406.000

0.00

0780 *Pull Box (24"x36"x24") 23.000

0.000

613-07023  
 

27.000

EACH

703.00000 16,169.0023.000

0.00

0785 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

8.000

EACH

304.00000 0.000.000

0.00

0790 *Pull Box (30"x48"x18") 3.000

0.000

613-07039  
 

3.000

EACH

990.00000 2,970.003.000

0.00

0795 *Wiring 0.000

0.100

613-10000  
 

1.000

L S 

21,325.00000 2,132.500.100

2,132.50

0800 *Light Standard Metal (70 Foot) 0.000

0.000

613-34700  
 

4.000

EACH

7,525.00000 0.000.000

0.00

0800 MATERIAL ALLOWANCE Light Standard 4.000

0.000EACH

4,802.50000 19,210.004.000

0.00
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REF
NO.
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NO.
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DESCRIPTION

CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 *Light Standard Foundation 1.000

0.000

613-40010  
 

9.000

EACH

950.00000 950.001.000

0.00

0810 *Lighting Control Center 0.000

0.000

613-50100  
 

1.000

EACH

8,425.00000 0.000.000

0.00

0815 *Temporary Lighting 0.900

0.000

613-50210  
 

1.000

L S 

11,800.00000 10,620.000.900

0.00

0820 *Luminaire High Pressure Sodium (400 Watt) CURV ILINEAR 
(TRAFFIC)

1.000

0.000

613-70400  
 

5.000

EACH

1,545.00000 1,545.001.000

0.00

0825 *Luminaire High Pressure Sodium (1000 Watt) 0.000

0.000

613-71000  
 

10.000

EACH

1,225.00000 0.000.000

0.00

0830 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 0.000

4.000

613-72150  
 

8.000

EACH

333.00000 1,332.004.000

1,332.00

0835 Sign Panel (Class I) 0.000

0.000

614-00011  
 

216.000

SF  

15.25000 0.000.000

0.00

0840 Sign Panel (Class II) 0.000

0.000

614-00012  
 

396.000

SF  

23.00000 0.000.000

0.00

0845 Sign Panel (Class III) 0.000

0.000

614-00013  
 

515.000

SF  

34.50000 0.000.000

0.00

0850 Sign Post (Special) 0.000

0.000

614-00040  
 

10.000

LF  

68.00000 0.000.000

0.00

0855 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

43.000

LF  

12.50000 0.000.000

0.00
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AMOUNT
THIS

PERIOD
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CAT NO0200 ROADWAY 

0860 Stl Sign Supp(2-1/2 In Rd Sch 80)(Po&Slip) 0.000

0.000

614-01583  
 

24.000

EACH

409.00000 0.000.000

0.00

0865 *Concrete Footing (Traffic Signal Pole) 1.000

0.000

614-03100  
 

5.000

EACH

2,520.00000 2,520.001.000

0.00

0870 Butterfly Structure 0.000

0.000

614-30110  
 

1.000

EACH

25,000.00000 0.000.000

0.00

0875 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 0.000

0.000

614-32400  
 

3.000

EACH

34,500.00000 0.000.000

0.00

0880 *Pedestrian Signal Face (16) (Countdown) 1.000

0.000

614-70150  
 

4.000

EACH

575.00000 575.001.000

0.00

0880 MATERIAL ALLOWANCE Ped Signal Face (16) (Countd own) 4.000

0.000EACH

340.00000 1,360.004.000

0.00

0885 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

18.000

EACH

350.00000 0.000.000

0.00

0885 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 18.000

0.000EACH

212.32500 3,821.8518.000

0.00

0890 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

2.000

EACH

14,900.00000 0.000.000

0.00

0890 MATERIAL ALLOWANCE Traf Sig Ctrl Cabinet 2.000

0.000EACH

9,784.00000 19,568.002.000

0.00

0895 *Pedestrian Push Button 0.000

0.000

614-72860  
 

2.000

EACH

225.00000 0.000.000

0.00
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QTY TO DATE
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PERIOD
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CAT NO0200 ROADWAY 

0895 MATERIAL ALLOWANCE Ped Push Button 2.000

0.000EACH

145.00000 290.002.000

0.00

0900 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

3.000

EACH

3,945.00000 0.000.000

0.00

0905 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

3.000

EACH

8,300.00000 0.000.000

0.00

0905 MATERIAL ALLOWANCE Intersection Detect Sys (Cam era) 2.996

0.000EACH

5,406.66666 16,198.372.996

0.00

0910 *Traffic Signal-Light Pole Steel 1.000

0.000

614-81000  
 

1.000

EACH

4,300.00000 4,300.001.000

0.00

0910 MATERIAL ALLOWANCE TS Pole 0.000

0.000EACH

2,514.00000 0.000.000

0.00

0915 *Traffic Signal Light Pole Steel (1-60 Mast Arm  Foot) 0.000

0.000

614-81160  
 

1.000

EACH

22,130.00000 0.000.000

0.00

0915 MATERIAL ALLOWANCE TS Pole 1.000

0.000EACH

14,999.00000 14,999.001.000

0.00

0920 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 0.000

0.000

614-81165  
 

2.000

EACH

23,400.00000 0.000.000

0.00

0920 MATERIAL ALLOWANCE TS Pole 2.000

0.000EACH

15,218.00000 30,436.002.000

0.00

0925 *Traffic Signal Pole Steel (1 Mast Arm) 0.000

0.000

614-82010  
 

1.000

EACH

15,400.00000 0.000.000

0.00
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0925 MATERIAL ALLOWANCE TS Pole 1.000

0.000EACH

10,536.00000 10,536.001.000

0.00

0930 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

1.000

EACH

840.00000 0.000.000

0.00

0930 MATERIAL ALLOWANCE Traf Sig Ped Pole Steel 1.000

0.000EACH

445.00000 445.001.000

0.00

0935 Impact Attenuator (QUADGUARD)(TAPERED) 0.000

0.000

614-85001  
 

1.000

EACH

28,700.00000 0.000.000

0.00

0940 *Traffic Signal Span Wire Pole (12 Inch) 1.000

0.000

614-85312  
 

1.000

EACH

2,825.00000 2,825.001.000

0.00

0945 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

2.000

EACH

6,275.00000 0.000.000

0.00

0945 MATERIAL ALLOWANCE Uninterrupted Power Supply 2.000

0.000EACH

3,948.00000 7,896.002.000

0.00

0950 *Closed Circuit Television 0.000

0.000

614-87320  
 

1.000

EACH

287.00000 0.000.000

0.00

0955 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1.000

L S 

1,045.00000 1,045.001.000

0.00

0960 *Fiber Optic Cable (Special) 4,506.000

0.000

614-87401  
 

4,506.000

LF  

1.55000 6,984.304,506.000

0.00

0965 *Fiber Optic Cable (Single Mode) (6 Strands) 750.000

0.000

614-87406  
 

750.000

LF  

2.10000 1,575.00750.000

0.00
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CAT NO0200 ROADWAY 

0970 *Fiber Optic Cable (Single Mode) (96 Strands) 3,398.000

0.000

614-87496  
 

3,398.000

LF  

3.70000 12,572.603,398.000

0.00

0975 *Detour Culvert Pipe 0.320

0.010

617-03000  
 

1.000

L S 

200,000.00000 66,000.000.330

2,000.00

0980 *Detour 0.500

0.000

621-00425  
 

1.000

L S 

795,000.00000 397,500.000.500

0.00

0985 *Construction Surveying 0.480

0.030

625-00000  
 

4.093

L S 

130,000.00000 66,300.000.510

3,900.00

0990 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

900,000.00000 900,000.001.000

0.00

0995 *Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

16,000.00000 8,000.000.500

0.00

1000 Pavement Marking Paint 206.000

0.000

627-00001  
 

1,192.000

GAL 

26.25000 5,407.50206.000

0.00

1005 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

102.000

GAL 

63.00000 0.000.000

0.00

1010 Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

826.000

SF  

9.45000 0.000.000

0.00

1015 Preformed Plastic Pavement Marking (Type I)(Inl aid) 0.000

0.000

627-01010  
 

1,350.000

SF  

10.00000 0.000.000

0.00

1020 Preformed Plastic Pavement Marking (Word-Symbol ) (Type 
III) 

0.000

0.000

627-30327  
 

62.000

SF  

16.75000 0.000.000

0.00
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1025 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

268.000

SF  

12.60000 0.000.000

0.00

1030 Preformed Thermoplastic Pavement Marking (Word- Symbol) 0.000

0.000

627-30405  
 

453.000

SF  

14.70000 0.000.000

0.00

1035 Preformed Thermoplastic Pavement Marking (Xwalk -Stop 
Line) 

0.000

0.000

627-30410  
 

1,252.000

SF  

10.50000 0.000.000

0.00

1040 *Flagging 4,526.000

238.000

630-00000  
 

6,000.000

HOUR

20.50000 97,662.004,764.000

4,879.00

1045 Traffic Control Vehicle 1.000

0.000

630-00004  
 

2.000

EACH

625.00000 625.001.000

0.00

1050 Traffic Control Inspection 126.000

8.000

630-00007  
 

225.000

DAY 

110.00000 14,740.00134.000

880.00

1055 *Traffic Control Management 262.000

13.000

630-00012  
 

500.000

DAY 

480.00000 132,000.00275.000

6,240.00

1060 Uniformed Traffic Control Coordination 1,410.500

27.500

630-00015  
 

1,438.000

HOUR

15.25000 21,929.501,438.000

419.38

1065 Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

6.000

EACH

1,655.00000 4,965.003.000

0.00

1070 Barricade (Type 3 M-A) (Temporary) 13.500

0.000

630-80335  
 

27.000

EACH

190.00000 2,565.0013.500

0.00

1075 Construction Traffic Sign (Panel Size A) 92.000

0.000

630-80341  
 

192.000

EACH

55.00000 5,060.0092.000

0.00
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PROJECT: ES6 C010-101                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1080 Construction Traffic Sign (Panel Size B) 38.500

0.000

630-80342  
 

77.000

EACH

100.00000 3,850.0038.500

0.00

1085 Construction Traffic Sign (Panel Size C) 9.500

0.000

630-80343  
 

21.000

EACH

130.00000 1,235.009.500

0.00

1090 Construction Traffic Sign (Special) 519.625

0.000

630-80344  
 

1,039.250

SF  

21.50000 11,171.94519.625

0.00

1095 Portable Message Sign Panel 5.000

0.000

630-80355  
 

12.000

EACH

5,300.00000 26,500.005.000

0.00

1100 Advance Warning Flashing or Sequencing Arrow Pa nel (C 
Type) 

5.500

0.000

630-80358  
 

11.000

EACH

915.00000 5,032.505.500

0.00

1105 Drum Channelizing Device 103.000

0.000

630-80360  
 

400.000

EACH

48.50000 4,995.50103.000

0.00

1110 Drum Channelizing Device (With Light) (Flashing ) 2.000

0.000

630-80363  
 

10.000

EACH

73.00000 146.002.000

0.00

1115 Concrete Barrier (Temporary) 4,584.000

0.000

630-80370  
 

9,168.000

LF  

16.25000 74,490.004,584.000

0.00

1120 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

850.000

LF  

11.25000 0.000.000

0.00

1125 Traffic Cone 284.500

0.000

630-80380  
 

569.000

EACH

12.25000 3,485.13284.500

0.00

1130 Impact Attenuator (Temporary) 1.500

0.000

630-85010  
 

15.000

EACH

2,300.00000 3,450.001.500

0.00
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PROJECT: ES6 C010-101                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1135 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

2.000

EACH

28,500.00000 28,500.001.000

0.00

1140 *Traffic Signal (Temporary) 0.750

0.000

630-86800  
 

1.000

L S 

41,560.00000 31,170.000.750

0.00

1145 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

3,000,000.000

F A 

1.00000 0.000.000

0.00

1150 F/A Partnering 230.460

0.000

700-70011  
 

25,000.000

F A 

1.00000 230.46230.460

0.00

1155 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

75,000.000

F A 

1.00000 0.000.000

0.00

1160 F/A Fuel Cost Adjustment 4,608.560

0.000

700-70016  
 

10,000.000

F A 

1.00000 4,608.564,608.560

0.00

1165 F/A Roadway Smoothness Incentive FOR PCCP ONLY 0.000

0.000

700-70018  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1170 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

130,000.000

F A 

1.00000 0.000.000

0.00

1175 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

25,600.000

HOUR

1.00000 0.000.000

0.00

1180 F/A OJT Colorado Training Program 6,098.400

0.000

700-70022  
 

9,000.000

F A 

1.00000 6,098.406,098.400

0.00

1185 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

35,000.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1190 F/A ESB Program 0.000

0.000

700-70028  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1195 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1200 F/A Landscape Restoration 0.000

0.000

700-70034  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1205 F/A UTC Officer Hours 126,608.600

3,662.000

700-70035  
 

130,270.600

F A 

1.00000 130,270.60130,270.600

3,662.00

1210 Forced Accounts Security Guard Services 0.000

0.000

700-70036  
 

58,315.830

F A 

1.00000 0.000.000

0.00

1215 F/A Obtain PERMITS 0.000

0.000

700-70070  
 

500,000.000

F A 

1.00000 0.000.000

0.00

1220 F/A Obtain Power from Xcel Energy 70,780.780

0.000

700-70072  
 

175,000.000

F A 

1.00000 70,780.7870,780.780

0.00

1225 F/A Erosion Control 0.000

0.000

700-70380  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1230 F/A Hazardous Waste Disposal SOILS 29,493.670

7,037.230

700-70587  
 

1,200,000.000

F A 

1.00000 36,530.9036,530.900

7,037.23

1235 F/A Environmental Health & Safety Management 722,522.920

136,404.240

700-70589  
 

858,927.160

F A 

1.00000 858,927.16858,927.160

136,404.24

1595 Hot Mix Asphalt (Special) HMA (SPECIAL) TRENCH PAVING 920.430

0.000

403-02000  
 

920.430

TON 

63.50000 58,447.31920.430

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1600 Added Item (Dollar)/ HBP Price Reduction dated 5/5/10 -1.000

0.000

900-00006  
 

-1.000

DOL 

802.14000 -802.14-1.000

0.00

1610 Erosion Bales (Weed Free) 9.000

9.000

208-00011  
 

18.000

EACH

19.00000 342.0018.000

171.00

1615 Silt Berm 10,162.000

0.000

208-00004  
 

10,162.000

LF  

1.75000 17,783.5010,162.000

0.00

1620 Channelizing Device (Fixed) 12.500

0.000

630-80391  
 

25.000

EACH

40.00000 500.0012.500

0.00

1625 Construction Surveying (Hourly) 40.000

0.000

625-00001  
 

40.000

HOUR

136.00000 5,440.0040.000

0.00

1630 Added Item (Foot)/ PRE-DRILLING (SHORING AREA 9 ) 3,963.000

0.000

900-00012  
 

3,963.000

LF  

5.90000 23,381.703,963.000

0.00

1635 Added Item (Each)/ FIELD OFFICE REPAIRS 1.000

0.000

900-00007  
 

1.000

EACH

4,040.00000 4,040.001.000

0.00

1640 Added Item (Each)/ DENVER ITS WORK 2.000

0.000

900-00007  
 

2.000

EACH

8,225.00000 16,450.002.000

0.00

1645 Added Item (Each)/ O-CELL LOAD TEST - PHASE II & III 1.000

0.000

900-00007  
 

1.000

EACH

106,768.50000 106,768.501.000

0.00

1655 38x24 Inch Reinforced Concrete Pipe Elliptical METRO 
SEWER RE-DESIGN

320.000

0.000

603-02300  
 

320.000

LF  

146.00000 46,720.00320.000

0.00

1660 12 Inch Plastic Pipe METRO SEWER RE-DESIGN 335.000

0.000

603-50012  
 

335.000

LF  

96.00000 32,160.00335.000

0.00



CONTID: C17170         COLORADO DEPARTMENT OF TRANSPORTATION Page 27
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1665 Manhole Slab Base (Special) MH SLAB BASE 
(SPECIAL)(10')(5' DIA)

1.000

0.000

604-30000  
 

1.000

EACH

3,450.00000 3,450.001.000

0.00

1670 Manhole Slab Base (Special) MH SLAB BASE 
(SPECIAL)(20')(5' DIA) $5685.00

1.000

0.000

604-30000  
 

1.000

EACH

6,735.00000 6,735.001.000

0.00

1675 Manhole Slab Base (Special) MH SLAB BASE (SPEC) (10')(4'
DIA)

0.000

0.000

604-30000  
 

0.000

EACH

3,400.00000 0.000.000

0.00

1680 Added Item (Each)/ CUTOFF WALL (DENVER STANDARD  S-301) 0.000

0.000

900-00007  
 

0.000

EACH

1,485.00000 0.000.000

0.00

1685 Added Item (Each)/ ENCASEMENT TYPE IIB (DENVER STANDARD
S-350)

1.000

0.000

900-00007  
 

1.000

EACH

4,600.00000 4,600.001.000

0.00

1690 Added Item (Each)/ SANITARY SEWER RECONNECTIONS 2.000

4.000

900-00007  
 

6.000

EACH

520.00000 3,120.006.000

2,080.00

1695 Mobilization (without Autopay) JALISCO MOBILIZA TION 1.000

0.000

626-00100  
 

1.000

L S 

20,562.24000 20,562.241.000

0.00

1700 Mobilization (without Autopay) SCOTT CONTRACTIN G 1.000

0.000

626-00100  
 

1.000

L S 

5,597.76000 5,597.761.000

0.00

1705 Mobilization (without Autopay) BRANNAN SAND AND  GRAVEL 0.400

0.000

626-00100  
 

0.400

L S 

15,840.00000 6,336.000.400

0.00

1710 Fence (Temporary) (Special) SAFETY FENCE & GATE  AROUND 
POND

644.000

0.000

607-11581  
 

644.000

LF  

18.00000 11,592.00644.000

0.00

1715 4 Inch Electrical Conduit (Bored) EXCEL POWER S UPPLY 
(PUMP HOUSE)

351.000

0.000

613-00408  
 

351.000

LF  

21.00000 7,371.00351.000

0.00
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NO.
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1720 Added Item (Dollar)/ HMA Price Adj 10/12/10 172 0-01 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1725 Added Item (Hour)/ CAISSON EXTRA WORK 14.750

0.000

900-00010  
 

14.750

HOUR

562.50000 8,296.8814.750

0.00

1730 Added Item (Lump Sum)/ Miscellaneous Concrete R emoval 1.000

0.000

900-00014  
 

1.000

L S 

4,583.80000 4,583.801.000

0.00

1735 Added Item (Lump Sum)/ Miscellaneous Removals, 
Subcontractors

1.000

0.000

900-00014  
 

1.000

L S 

14,500.00000 14,500.001.000

0.00

CAT 7,477,118.73471,459.7319,585,549.65CURRENT AMT0200 $ $ $

CAT NO0300 Structure F-16-XU Bridge 

1245 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

270,000.00000 270,000.001.000

0.00

1250 *Removal of Mat From Bridge 0.000

0.000

202-00410  
 

395.000

SY  

5.10000 0.000.000

0.00

1255 *Structure Excavation 2,261.000

0.000

206-00000  
 

2,261.000

CY  

7.35000 16,618.352,261.000

0.00

1260 *Structure Excavation (Special) 690.000

0.000

206-00010  
 

690.000

CY  

8.40000 5,796.00690.000

0.00

1265 *Structure Backfill (Class 1) 441.000

0.000

206-00100  
 

468.000

CY  

15.00000 6,615.00441.000

0.00

1270 *Structure Backfill (Class 2) 558.000

0.000

206-00200  
 

558.000

CY  

7.35000 4,101.30558.000

0.00
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CUMULATIVE
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CAT NO0300 Structure F-16-XU Bridge 

1275 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

34,000.00000 34,000.001.000

0.00

1280 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

72,000.00000 72,000.001.000

0.00

1285 *Stone Matrix Asphalt (Fibers)(Asphalt) 122.990

0.000

403-09221  
 

512.000

TON 

86.00000 10,577.14122.990

0.00

1290 *Drilled Caisson (48 Inch) 2,997.000

0.000

503-00048  
 

2,997.000

LF  

155.00000 464,535.002,997.000

0.00

1295 *Drilled Caisson (60 Inch) 198.000

0.000

503-00060  
 

200.000

LF  

330.00000 65,340.00198.000

0.00

1300 *Jet Grouted Shaft (36 Inch) 949.000

0.000

503-00536  
 

965.000

LF  

98.00000 93,002.00949.000

0.00

1305 Structural Steel (Galvanized) 5,345.000

0.000

509-00001  
 

5,345.000

LB  

4.85000 25,923.255,345.000

0.00

1310 Bearing Device (Type I) 67.000

0.000

512-00101  
 

67.000

EACH

475.00000 31,825.0067.000

0.00

1310 MATERIAL ALLOWANCE Bearings 0.000

0.000EACH

323.00000 0.000.000

0.00

1310 MATERIAL ALLOWANCE Bearings Type 1 0.000

0.000EACH

323.00000 0.000.000

0.00

1315 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

481.000

LF  

212.00000 0.000.000

0.00
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NO.
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 Structure F-16-XU Bridge 

1315 MATERIAL ALLOWANCE Railing 0.000

481.000LF  

171.00000 82,251.00481.000

82,251.00

1320 *Waterproofing (Membrane) 526.000

1,709.000

515-00120  
 

2,846.000

SY  

12.25000 27,378.752,235.000

20,935.25

1325 Bridge Expansion Device (0-4 Inch) 181.000

145.000

518-01004  
 

362.000

LF  

225.00000 73,350.00326.000

32,625.00

1330 *Concrete Class D (Bridge) 2,025.000

51.000

601-03040  
 

2,156.000

CY  

350.00000 726,600.002,076.000

17,850.00

1330 MATERIAL ALLOWANCE Steel Deck Panels 130.996

-51.001CY  

2.17625 174.0979.995

-110.99

1335 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

20,601.000

SF  

0.85000 0.000.000

0.00

1340 *Structural Concrete Stain 0.000

0.000

601-40400  
 

2,289.000

SY  

7.15000 0.000.000

0.00

1345 *Reinforcing Steel (Epoxy Coated) 329,371.000

10,192.000

602-00020  
 

350,395.000

LB  

0.57000 193,550.91339,563.000

5,809.44

1350 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

367.000

LF  

14.00000 0.000.000

0.00

1355 *Bridge Rail Type 10 (Special) 120.000

239.000

606-11005  
 

478.000

LF  

148.00000 53,132.00359.000

35,372.00

1360 *3 Inch Electrical Conduit 484.000

8.000

613-00300  
 

1,020.000

LF  

11.50000 5,658.00492.000

92.00
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QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 Structure F-16-XU Bridge 

1365 *4 Inch Electrical Conduit (Plastic) 494.000

0.000

613-01400  
 

494.000

LF  

11.55000 5,705.70494.000

0.00

1370 *6 Inch Electrical Conduit (Plastic) 988.000

0.000

613-01600  
 

988.000

LF  

12.60000 12,448.80988.000

0.00

1375 *Prestressed Concrete Box (Depth 32" Through 48 ") 30,095.000

0.000

618-01994  
 

30,095.000

SF  

44.50000 1,339,227.5030,095.000

0.00

1375 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

34.19998 0.000.000

0.00

1375 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

30.15328 0.000.000

0.00

1375 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

30.15328 0.000.000

0.00

1375 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

29.07077 0.000.000

0.00

1375 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

29.07080 0.000.000

0.00

CAT 3,619,809.79194,823.703,789,917.25CURRENT AMT0300 $ $ $

CAT NO0301 Structure F-16-XT Culvert 

1380 *Removal of Structure (Special) 3.000

0.000

202-00002  
 

3.000

EACH

2,625.00000 7,875.003.000

0.00

1385 *Removal of Concrete Footing 1.000

0.000

202-00900  
 

2.000

EACH

1,040.00000 1,040.001.000

0.00
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PERIOD
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CAT NO0301 Structure F-16-XT Culvert 

1390 *Structure Excavation (Special) 5,626.000

0.000

206-00010  
 

14,755.000

CY  

8.40000 47,258.405,626.000

0.00

1395 *Structure Backfill (Special) 0.000

0.000

206-00050  
 

224.000

CY  

10.50000 0.000.000

0.00

1400 *Structure Backfill (Class 1) 1,670.000

0.000

206-00100  
 

4,670.000

CY  

15.00000 25,050.001,670.000

0.00

1405 *Shoring (Area 3) 0.240

0.000

206-01783  
 

1.000

L S 

320,000.00000 76,800.000.240

0.00

1410 *Pipe Railing 0.000

0.000

514-00000  
 

182.000

LF  

64.00000 0.000.000

0.00

1410 MATERIAL ALLOWANCE Railing 0.000

182.000LF  

42.00000 7,644.00182.000

7,644.00

1415 Concrete Class D (Box Culvert) 1,347.000

0.000

601-03030  
 

3,560.000

CY  

300.00000 404,100.001,347.000

0.00

1420 *Reinforcing Steel 190,239.000

0.000

602-00000  
 

538,160.000

LB  

0.46000 87,509.94190,239.000

0.00

1425 *Reinforcing Steel (Epoxy Coated) 105,169.000

0.000

602-00020  
 

247,680.000

LB  

0.57000 59,946.33105,169.000

0.00

CAT 717,223.677,644.001,994,678.20CURRENT AMT0301 $ $ $

CAT NO0302 Pump Station 

1430 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

38,000.00000 38,000.001.000

0.00
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CAT NO0302 Pump Station 

1435 *Shoring (Area 6) 1.000

0.000

206-01786  
 

1.000

L S 

5,100.00000 5,100.001.000

0.00

1440 *Pump Station 0.900

0.000

622-00720  
 

1.000

L S 

450,000.00000 405,000.000.900

0.00

1445 *Sump Pump (SPECIAL)(12 INCH SUBMERSIBLE) 4.000

0.000

622-10200  
 

4.000

EACH

48,000.00000 192,000.004.000

0.00

1445 MATERIAL ALLOWANCE (Special) (12 inch Submersib le) 0.000

0.000EACH

27,327.07000 0.000.000

0.00

1450 *Sump Pump (SPECIAL)(6 INCH SUBMERSIBLE) 2.000

0.000

622-10200  
 

2.000

EACH

14,800.00000 29,600.002.000

0.00

1450 MATERIAL ALLOWANCE (Special) (6 Inch Submerible ) 0.000

0.000EACH

9,662.50000 0.000.000

0.00

1455 *Electrical Systems 1.400

0.000

670-00000  
 

1.400

L S 

205,000.00000 287,000.001.400

0.00

1455 MATERIAL ALLOWANCE Electrical Syst 0.000

0.000L S 

16,825.30000 0.000.000

0.00

CAT 956,700.000.001,001,700.00CURRENT AMT0302 $ $ $

CAT NO0303 Wall Structures 

1460 Removal of Portions of Present Structure 0.200

0.550

202-00495  
 

1.000

L S 

21,400.00000 16,050.000.750

11,770.00

1465 *Structure Excavation 118.000

56.000

206-00000  
 

174.000

CY  

7.35000 1,278.90174.000

411.60
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CAT NO0303 Wall Structures 

1470 Structure Backfill (Flow-Fill) 7.000

18.500

206-00065  
 

250.000

CY  

62.00000 1,581.0025.500

1,147.00

1475 *Structure Backfill (Class 1) 77.000

229.000

206-00100  
 

306.000

CY  

15.00000 4,590.00306.000

3,435.00

1480 *Structure Backfill (Class 2) 25.000

96.000

206-00200  
 

121.000

CY  

7.35000 889.35121.000

705.60

1485 *Filter Material (Class A) 0.000

6.000

206-00510  
 

19.000

CY  

52.50000 315.006.000

315.00

1490 *Shoring (Area 5) 1.000

0.000

206-01785  
 

1.000

L S 

32,000.00000 32,000.001.000

0.00

1495 *Shoring (Area 7) 1.000

0.000

206-01787  
 

1.000

L S 

32,000.00000 32,000.001.000

0.00

1500 *Drilled Caisson (42 Inch) 8,204.000

0.000

503-00042  
 

8,204.000

LF  

145.00000 1,189,580.008,204.000

0.00

1505 *Drilled Caisson (48 Inch) 2,281.000

0.000

503-00048  
 

2,383.150

LF  

155.00000 353,555.002,281.000

0.00

1510 *Jet Grouted Shaft (36 Inch) 6,210.000

55.000

503-00536  
 

6,265.000

LF  

98.00000 613,970.006,265.000

5,390.00

1515 *Ground Nailed Wall 9,905.000

0.000

504-06100  
 

18,792.000

SF  

35.00000 346,675.009,905.000

0.00

1520 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

41.000

CY  

380.00000 0.000.000

0.00
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CAT NO0303 Wall Structures 

1525 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

37.000

LF  

212.00000 0.000.000

0.00

1525 MATERIAL ALLOWANCE Railing 0.000

37.000LF  

171.00000 6,327.0037.000

6,327.00

1530 Concrete Class D (Wall) 723.000

0.000

601-03050  
 

2,244.000

CY  

414.00000 299,322.00723.000

0.00

1535 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

46,341.000

SF  

0.85000 0.000.000

0.00

1540 *Structural Concrete Stain 0.000

0.000

601-40400  
 

5,154.000

SY  

7.15000 0.000.000

0.00

1545 *Reinforcing Steel (Epoxy Coated) 55,266.000

0.000

602-00020  
 

140,225.000

LB  

0.57000 31,501.6255,266.000

0.00

1550 6 Inch Perforated Pipe Underdrain 0.000

450.000

605-00060  
 

1,467.000

LF  

14.00000 6,300.00450.000

6,300.00

1555 Geocomposite Drain 0.000

300.000

605-83000  
 

1,492.000

SY  

15.50000 4,650.00300.000

4,650.00

1560 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

48.000

LF  

11.00000 0.000.000

0.00

1565 *Bridge Rail Type 10 (Special) 0.000

0.000

606-11005  
 

37.000

LF  

148.00000 0.000.000

0.00

1570 *Fence Chain Link (48 Inch) 0.000

0.000

607-53148  
 

2,430.000

LF  

30.25000 0.000.000

0.00
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CAT NO0303 Wall Structures 

1570 MATERIAL ALLOWANCE Fence Materials 2,429.999

0.000LF  

3.57922 8,697.502,429.999

0.00

1570 MATERIAL ALLOWANCE 2,429.999

0.000LF  

3.77778 9,180.002,429.999

0.00

1575 Gutter Type 2 (Special) 0.000

0.000

609-24000  
 

789.000

LF  

14.50000 0.000.000

0.00

CAT 2,958,462.3740,451.204,182,539.20CURRENT AMT0303 $ $ $

CAT NO0400 Construction Engineering 

1580 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

48,500.00000 48,500.001.000

0.00

1585 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

41,200.00000 41,200.001.000

0.00

1590 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

2,365.00000 4,730.002.000

0.00

CAT 94,430.000.0094,430.00CURRENT AMT0400 $ $ $

$15,823,744.56714,378.63$30,648,814.30$CURRENT AMTPROJECT TOTAL


